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SUBJECT: Nearpara Rubber Co., Hamilton Township,

Mercer County, New Jersey

. POLREP : Nine (9)

II.

III.

BACKGROUND

Site No.: B2 /
Delivery Order No.: 2001-02-016
Response Authority: CERCLA

NPL Status: Non-NPL
State Notification: yeg

Action Memorandum: Approved 9/93
start Date: 10/14/93
Demobilization Date: N/A
Completion Date: N/A

SITE INFORMATION

The Nearpara Rubber Inc. facility is an inactive recycling/
production facility, located in Mercer County, New Jersey.
The site was formerly a tire, rubber and latex recycling
facility which produced rubber and latex products from
recycled materials. (Refer to previous POLREPs for more
detailed site information.) ‘
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IV. RESPONSE INFORMATION

h'

Planned Removal Actions

The Nearpara Rubber site removal action will be divided
into two phases. Phase 1 will consist of stabilizing,
identifying and quantifying all waste materials on site.
Phase 2 will include the transportation and proper
disposal of the hazardous materials located on site.

Situation
1. Current Situation
Site security will continue throughout the ‘duration of

the removal action. All of the known drums, above ground
tanks, vats, .sumps, underground tanks and transformers

located at the Nearpara site have been sampled for

characterization and field compatibility testing. Drums
have been stabilized, restaged, inventoried and sampled.
Laboratory chemicals have been removed from the
laboratory, staged in  the warehouse, and inventoried.
Miscellaneous smaller containers, scattered about the
site, have been gathered and segregated along with the
laboratory chemicals in the warehouse.

2. Remoyal Actions to Date

Tracking and tracing of process lines continues.

Work on investigating disposal options for the wastes and
tires on site is on going. Both recycling and disposal
options are being investigated. Several Companies have
visited the site in order that they may become involved
in the competitive bidding process. Crews continued to
load debris from the site into dumpsters for disposal off
site.

The site was demobilized from 12/23/93 until 1/4/94 for
the holidays. Security remained on site 24 hours/day for
that period. Site visits were made by ERCS crew during
the demobe period in order to perform maintenance on the
heater located in the lab chemicals area.

3 Enforcement

The EPA Program Support Branch personnel have completed
a review of records found on site. Information regarding
potentially responsible parties (PRP) from label
information and site records will be reviewed. The
information will be. used to determine potential
enforcement actions.



cC. Next Steps

#

Activities discussed under Removal Actions To Date will
continue.

Compatibility testing has been completed. Test bulking
of samples will be done. Acceptible samples will be
composited and sent for laboratory analysis. Laboratory
results will be used to determine disposal options.

Further surveying 1is on going. Asbestos-containing
piping insulation has been located throughout parts of
the process building. Sampling and verification of
asbestos content will be conducted through laboratory
analysis.

D. Key Iésues

none.

Amendment to POLREP #2, Section IV.B.2:

On October 14, 1993, this removal action began. On that date,
a meeting was held on site between the ERCS contractor and the

. OSC. Discussed were the actions necessary and the equipment

required for the stabilization of the site. In addition, the
0SC requested that a work plan and a safety plan be written
and that the arrival of equipment on site be scheduled.



V.  Cost Information (Up to 11/24/93)

EPA costs:

- Note:

All costs listed are approximate and should be used for estimates

only.

ERCS costs:
TAT costs:

TOTAL Costs

to Date:

Cost
To Date
$ 40,000
$ 153,670
$ 18,100
$ 211,770
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